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March 6, 1975 

Jerry Cox 
Department of Public Health 
Public Safety Building 
Seattle, Washington 98104 

Dear Mr. Cox: 

With regard to our conversation concerning this company's efforts to 
hook-up to Water District 104 Sewer System and at the same time satisfy the 
Health Department and Department of Ecology regulations, the following 
actions are being taken. 

SANITARY WASTES: 

Presently we are using septic tanks. No physical work has been started to im­
plement sewer connection, but we anticipate letting contracts for the required 
lines by March 12, 1975. Work could reasonably be expected to be complete 
by the end of March or early April. 

INDUSTRIAL WASTES: 

Presently we are designing a system to allow all industrial wastes to be treated 
and reused or expelled into the sewer. Several major steps must be accomplished 
before such a system will be operational. 

First, design work must be finalized (it is now 80 percent complete). 
This should be finished by about March 10, 1975. 

Secondly, the plan must be approved by Water District 104 and their con­
sulting engineers. Hopefully this phase can be completed by March 17, 1975. 

Equipment must be ordered and contracts let to incorporate the system. 
Some of this work is being done now, some must await the water district's 
approval. Delivery time on some equipment is anticipated to be as long as 
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five weeks, and adding a week for hook-up gives an."In-Operation" date of 
about April 28, 1975. 

In summary, work on implementing a satisfactory sewage plan is fully 
underway. Dates of April 1st for sanitary waste and May 1st for industrial 
waste hook-up are anticipated, and these with our full effort to expedite 
entry into the system. 

Sincerely 

DJ/dh 
Enclosement 




